


Lab 2: Agile Backlog Creation & Sprint Simulation in Jira Date:08.09.2026


Name:Shristi Saha ,SRN:PES1UG24CS903 , Sec-F

Required screenshots:


1.All epic stories created



2. Priority wise arranged




3. Story points added



The screenshot shows the Jira interface for a space named "Podcast Guest Scheduling & Outline Builder". The "Backlog" tab is selected, displaying a list of work items. A modal window titled "Start another sprint" is open, showing the configuration for a new sprint named "SCRUM Sprint 1". The sprint duration is set to "1 week", and the start date is "9/4/2026" at "9:00 AM". The planned start date is "9/4/2026, 12:00 AM". The sprint goal is empty. The "Automatically complete sprint" option is checked. The background shows a backlog of work items with their story points.

Work Item	Type	Story Points
SCRUM-9	Host Sets Availability	5
SCRUM-8	Guest Selects Interview Slot	5
SCRUM-10	Confirm Interview Schedule	3
SCRUM-15	Send Calendar Invite	3
SCRUM-16	Notify Host of Scheduled Interview	2
SCRUM-11	Guest Cancels or Reschedules Interview	5
SCRUM-12	Submit Topic Outline	3
SCRUM-13	Generate Production Sheet	8
SCRUM-14	Insert Sponsor Break Markers	5

4.starting a sprint




The screenshot shows the Jira interface with the "Start another sprint" modal open. The modal contains the following information:


- Sprint name:** SCRUM Sprint 1
- Duration:** 1 week
- Start date:** 9/4/2026 9:00 AM
- Planned start date:** 9/4/2026, 12:00 AM
- End date:** 9/11/2026 12:00 AM
- Automatically complete sprint:** ☒
- Sprint goal:** (Empty text box)

The background shows the same backlog of work items as in the previous screenshot.


5.Stories in To-Do(only first 4 stories added in scrum sprint 1)




6.Story in progress




7. 1st Story done



8. All stories Done (over the span of 5 days)



9. Burndown chart



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the story point estimations provided a reasonable representation of the relative effort required for each user story. Higher-point stories represented tasks with greater complexity or effort, while smaller-point stories were comparatively simpler. Overall, the estimates helped us understand the workload and plan the sprint effectively.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to the importance and dependency of the user stories. Stories related to **Interview Scheduling & Availability** were given higher priority as they form the core functionality of the system, followed by supporting features such as **Calendar & Notifications** and **Interview Preparation & Run-of-Show**. This allowed the most important functionality to be addressed first.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with our plan because all the selected user stories were successfully moved through **To Do** → **In Progress** → **Done** and completed within the sprint. The sprint contained four selected stories with a total of **16 story points**, and all planned work was completed. Since this was a simulated sprint, the tasks were completed over a shorter period than a real development sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the team was able to complete all **16 story points** before the end of the sprint, with **0 points remaining**. The chart also showed a relatively sharp decline in

remaining work because the sprint was simulated and the tasks were completed in a short period. This indicates that the planned workload was manageable for the team and that the team had sufficient capacity to complete the selected sprint work. It also demonstrates how the burndown chart can be used to track progress against the expected pace of work. The handout specifically notes that the chart helps assess team capacity and identify early completion or inconsistencies.